


# EXHIBIT E

	<b>GZA GeoEnvironmental of New York</b> 104 West 29 <sup>th</sup> Street, 10 <sup>th</sup> Floor New York, NY 10001 212.594.8140	<h1 style="margin: 0;">CHANGE ORDER</h1> <h2 style="margin: 0;">A1</h2>	
<b>To:</b> Mr. David Weissy  BROADWAY 371, LLC 575 Madison Avenue, 22 <sup>nd</sup> Floor New York, NY 10022	<b>Job Name:</b> 5 Franklin Street (a.k.a 371 Broadway)	<b>Date:</b> 01/09/13	
	<b>Location:</b> 371 Broadway New York, NY	<b>Project No.:</b> 41.0162094.00	
<b>ADDITIONAL SCOPE</b> <b>Additional Work:</b> Task 1: GZA will review Becker's underpinning design and prepare underpinning design calculations for approximately 10 linear feet of the southern portion of the site. In addition, GZA will prepare support of excavation drawings (SOE). GZA's underpinning design calculations and SOE drawings will be signed and sealed by a registered NY Professional Engineer. Task 2: GZA will attend meetings with the project team and NYCDOB. Task 3: As required by the NYCDOB, GZA will provide a licensed professional engineer on a daily basis to perform Special Inspections during the underpinning work. Task 4: GZA will prepare the required NYCDOB TR-1 sign-off forms for submission to the NYCDOB. <input checked="" type="checkbox"/> Client Request <input type="checkbox"/> Changed Site Conditions <input type="checkbox"/> Design Change <b>Additional Fees:</b> Task 1 : Underpinning Design and Preparation of Signed, Sealed SOE Drawings (lump sum) .....\$ 5,000 Task 2 : Meetings (4@ \$500/meeting) .....\$ 2,000 Task 3 : Special Inspection during Underpinning (8days@ \$950/day) .....\$ 7,600 Task 4 : NYCDOB TR-1 Sign-off (lump sum).....\$ 500 <div style="text-align: right; margin-top: 10px;">\$</div> <div style="margin-top: 10px;">15,100</div>			
<b>CONTRACT INFORMATION:</b> <div style="display: flex; justify-content: space-between;"> <div> <input checked="" type="checkbox"/> Lump Sum                      <input checked="" type="checkbox"/> Total Contract Change Amount  <input type="checkbox"/> T&amp;M                                      <input type="checkbox"/> Estimated Contract Change Amount         </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> <input checked="" type="checkbox"/> Increase by this Change Order                      <input type="checkbox"/> Decrease by this Change Order         </div> <div style="text-align: right;">\$ 15,100.00</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Original Contract Amount (Including previous approved Change Order):</div> <div style="text-align: right;">\$ 90,700.00</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Revised Contract Amount including this Change Order:</div> <div style="text-align: right;">\$ 105,800.00</div> </div>			
<b>NOTES:</b> Services shall be performed under the terms and conditions set forth in our December 6, 2012 Agreement.			
<b>GZA GEOENVIRONMENTAL OF NEW YORK</b>		<b>BROADWAY 371, LLC</b>	
By: <u>Cassandra Awajh</u> Date: <u>1/8/13</u> <small>(Signature)</small>		By: _____ Date: _____ <small>(Signature)</small>	
<i>Please return two signed copies to GZA.</i>			